Name : Deepa Sunil Pandey **Batch : T21**
Roll No : 79

EXPERIMENT 7

Aim : To Create Scrum Board for Scrum Master using JIRA Tool.

Theory :

Scrum is an Agile framework that organizes work into iterative cycles called sprints, enabling teams to deliver incremental value. A Scrum Master is responsible for facilitating the Scrum process, removing obstacles, and ensuring that the team follows Agile principles effectively. One of the key tools used by Scrum Masters to manage and visualize work is the Scrum Board, which provides a clear view of tasks across different stages of development.

Jira, developed by Atlassian, allows users to create and manage Scrum Boards efficiently. A Scrum Board in JIRA typically consists of columns such as To Do, In Progress, and Done, representing the workflow of tasks. Scrum Masters can create and organize user stories, tasks, and bugs in the product backlog, plan sprints, and move issues across the board as work progresses. This visual representation helps track team performance, identify bottlenecks, and maintain transparency.

Additionally, JIRA provides features such as sprint planning, burndown charts, and real-time reporting, which assist Scrum Masters in monitoring progress and ensuring timely delivery. By using Scrum Boards in JIRA, teams can improve collaboration, enhance productivity, and maintain better control over project execution in an Agile environment.


peeya.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog
Jira
Search
Create
Premium trial
For you
Recent
Starred
Apps
Plans
Spaces
Recent
T21 Team
More spaces
Recommended
Collect requests
TRY
Filters
Dashboards
Teams
Customize sidebar
Spaces
T21 Team
Summary
Backlog
Board
Calendar
Timeline
Pages
Forms
Search timeline
Epic
Status category
Clear filters
Work
January
February
March
Sprints
SCRUM Sprint 1, ...
SCRUM-5 ES-2 Check the Typo
SCRUM-7 Task 1
TO DO
SCRUM-8 Task 2
TO DO
Create Epic
Today
Weeks
Months
Quarters


peeya.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog
Incognito (3)
Jira
Search
Create
Premium trial
For you
Recent
Starred
Apps
Plans
Spaces
Recent
T21 Team
More spaces
Recommended
Collect requests
TRY
Filters
Dashboards
Teams
Customize sidebar
Spaces
T21 Team
Summary
Backlog
Board
Calendar
Timeline
Pages
Forms
Search backlog
Filter
SCRUM Sprint 0 3 Feb – 17 Feb (3 work items)
Complete sprint
SCRUM-2 Task 2
DONE
Feb 13
SCRUM-7 Task 1
ES-2 CHECK THE TYPO
TO DO
Feb 10
SCRUM-8 Task 2
ES-2 CHECK THE TYPO
TO DO
Feb 11
Create
Backlog (2 work items)
Create sprint
SCRUM-3 Task 3
IN PROGRESS
SCRUM-6 Task-3
IN PROGRESS
Create


2 sprints - T21 Team - Scrum B
T21 Team - Kanban Board - Jira
Atlassian Teams
peeya.atlassian.net/jira/software/projects/SCRUM/boards/1
Jira
Search
Create
Premium trial
For you
Recent
Starred
Apps
Plans
Spaces
Recent
T21 Team
More spaces
Recommended
Collect requests
TRY
Filters
Dashboards
Teams
Customize sidebar
Spaces
T21 Team
Summary
Backlog
Board
Calendar
Timeline
Pages
Forms
Search board
Filter
Complete sprint
Group
TO DO 2
IN PROGRESS
DONE 2
Task 1
ES-2 CHECK THE TYPO
Feb 10, 2026
SCRUM-7
Task 2
ES-2 CHECK THE TYPO
Feb 11, 2026
SCRUM-8
Create
Task 1
Feb 8, 2026
SCRUM-1
Task 2
Feb 13, 2026
SCRUM-2


T21 Team - Backlog - Jira
T21 Team - Kanban Board - Jira
Atlassian Teams
peeya.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog
Jira
Search
Create
Premium trial
Start another sprint
1 work item will be included in this sprint.
Required fields are marked with an asterisk *
Sprint name *
SCRUM Sprint 1
Duration *
2 weeks
Start date *
2/10/2026
2:11 PM
Planned start date: 2/10/2026, 2:14 PM
A sprint's start date impacts velocity and scope in reports. Learn more.
End date *
2/24/2026
2:14 PM
Sprint goal
Cancel
Start
Start sprint
Create sprint
1 of 1 work item visible | Estimate: 0 of 0
Backlog
SCRUM-3
SCRUM-6
SCRUM-9


SCRUM Sprint 1 - T21 Team - S
T21 Team - Kanban Board - Jira
Atlassian Teams
peeya.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&sprints=35
Incognito (3)
Jira
Search
Create
Premium trial
For you
Recent
Starred
Apps
Plans
Spaces
Recent
T21 Team
More spaces
Recommended
Collect requests
TRY
Filters
Dashboards
Teams
Customize sidebar
Spaces
T21 Team
Summary
Backlog
Board
Calendar
Timeline
Pages
Forms
Search board
Filter
Complete sprint
Group
TO DO 3 OF 3
IN PROGRESS
DONE 2 OF 2
Task 1
ES-4 CHECK THE TYPO
Feb 10, 2026
SCRUM-7
Task 2
ES-4 CHECK THE TYPO
Feb 11, 2026
SCRUM-8
Login page
SCRUM-9
Create
Task 1
Feb 8, 2026
SCRUM-1
Task 2
Feb 13, 2026
SCRUM-2
Sprint started
We've filtered the board to show your new sprint. Good luck, team!


SCRUM Sprint 1 - T23 Team - S
T23 Team - Kanban Board - Jira
Atlassian Teams
peeya.atlassian.net/jira/software/projects/SCRUM/boards/1?selectedIssue=SCRUM-7&sprintStarted=true&sprints=35
Incognito (3)
Jira
Search
Create
Premium trial
SCRUM-5 / SCRUM-7
Task 1
Description
Add a description...
Subtasks
Add subtask
Linked work items
Add linked work item
Improve writing
Type /ai to Ask Rovo or @ to mention and notify someone.
Save
Cancel
To Do
Details
Assignee
Priority
Parent
Due date
Labels
Team
Start date
Sprint
Story point estimate
Log work
Open command palette Ctrl K
Open work items in sidebar
Remove flag
Add vote
Change parent
Clone
Move
Connect Slack channel
Print
Export Excel
Export Word
Export XML



Coclusion : Successfully implemented Scrum Board for Scrum Master using JIRA Tool.