Name : Deepa Sunil Pandey **Batch : T21**
Roll No : 79

EXPERIMENT 8

Aim : To Create Scrum Board for Scrum Master using JIRA Tool.

Theory :

Scrum is an Agile framework that enables teams to develop, deliver, and sustain complex products through iterative cycles called sprints. The Scrum Master plays a crucial role in facilitating the Scrum process, ensuring adherence to Agile principles, and helping the team remove impediments. A key artifact used in Scrum is the Scrum Board, which visually represents the progress of tasks during a sprint.

Jira, developed by Atlassian, provides an efficient platform to create and manage Scrum Boards. In JIRA, a Scrum Board is configured with workflow columns such as To Do, In Progress, and Done, which reflect different stages of task completion. The Scrum Master can create and organize user stories, tasks, and bugs in the product backlog, prioritize them, and assign them to sprints for execution.

The Scrum Board allows real-time tracking of work as team members move issues across columns based on progress. Additionally, JIRA offers features such as sprint planning, backlog grooming, burndown charts, and reporting tools, which help Scrum Masters monitor team performance and ensure timely delivery. This structured visualization improves team collaboration, enhances transparency, and supports effective Agile project management.


Team Space / Project 1
Agents
Automate
Ask AI
Share
Add Channel
List
Board
Calendar
Gantt
Table
+ View
Today
Week
Auto fit
Export
Save view
Sort
Filter
Closed
Assignee
Customize
Add Task
Name
W7 Feb 15 - 21
W8 Feb 22 - 28
Tu 10
We 11
Th 12
Fr 13
Sa 14
Su 15
Mo 16
Tu 17
We 18
Th 19
Fr 20
Sa 21
Su 22
Mo 23
Tu 24
We 25
Project 1
Acquiring the Topic
Topic research
Designing the logistic regress
Examination break
Model Implementation
Finale Touchups
+ Add Task
Acquiring the Topic
Topic research
Designing the logistic regression model
Examination break
Model Implementation
Finale Touchups
Search
ENG
1:54:10 PM
2/24/2026


Tiya n's Workspace
Team Space / Project 1
Created Feb 24
Ask AI
Share
Task
86d22rd0g
Ask AI
Acquiring the Topic
Ask Brain to write a description, generate subtasks or find similar tasks
Status
TO DO
Dates
2/10/26 → 2/11/26
Time Estimate
Empty
Tags
Empty
Assignees
Empty
Priority
Empty
Track Time
Add time
Relationships
Empty
Add description
Write with AI
Add Custom Fields
+ Create a field in this List
Add subtask
+ Add Task
Checklists
+ Create checklist
Activity
You created this task
2 mins
You changed start date from 2/12/26 to 2/10/26
Just now
You changed due date from 2/13/26 to 2/11/26
Just now
Write a comment...
Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rd26 Ask AI

Topic research

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/12/26 → 2/13/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description

Write with AI

Add Custom Fields

+ Create a field in this List

Add subtask

+ Add Task

Checklists

+ Create checklist

Activity

- You created this task
- You set the start date to 2/12/26
- You set the due date to 2/13/26

Write a comment...

Comment

Team Space / Project 1

Created Feb 24 Ask AI Share

Task 86d22rd5c Ask AI

Designing the logistic regression model

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/13/26 → 2/15/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description

Write with AI

Add Custom Fields

+ Create a field in this List

Add subtask

+ Add Task

Checklists

+ Create checklist

Activity

- You created this task 2 mins
- You set the start date to 2/13/26 Just now
- You set the due date to 2/15/26 Just now

Write a comment...

Comment

Team Space / Project 1 + | Created Feb 24 Ask AI Share

Task 86d22rd7u Ask AI

Examination break

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	2/16/26 → 2/17/26	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description

Write with AI

Add Custom Fields

+ Create a field in this List

Add subtask

+ Add Task

Checklists

+ Create checklist

Activity 1

Activity

More

- You created this task 3 mins
- Show more
- You changed due date from 2/17/26 to 2/17/26 Just now

Write a comment...

Comment

Team Space / Project 1 + | Created Feb 24 Ask AI Share

Task 86d22rdcg Ask AI

Model Implementation

Ask Brain to write a description, generate subtasks or find similar tasks

Status	TO DO	Assignees	Empty
Dates	6 days ago → 5 days ago	Priority	Empty
Time Estimate	Empty	Track Time	Add time
Tags	Empty	Relationships	Empty

Add description

Write with AI

Add Custom Fields

+ Create a field in this List

Add subtask

+ Add Task

Checklists

+ Create checklist

Activity 1

Activity

More

- You created this task 2 mins
- Show more
- You changed due date from 5 days ago to 5 days ago Just now

Write a comment...

Comment





Coclusion : Successfully implemented Scrum Board for Scrum Master using JIRA Tool.